



Request for City Council Committee Action from the Department of Public Works

Date: November 8, 2012

To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee

Referral to: Honorable Betsy Hodges, Chair Ways, and Means Committee

Subject: **Cemstone Products Company– Contract Amendment**

Recommendation: Authorize proper city officers to execute a contract amendment to Contract #C-35563 (OP 7590) with Cemstone Products Company by increasing the contract amount by \$150,000 increasing the contract amount from \$920,715.00 to \$1,010,715.00.

Previous Directives:

3/30/2012: Passage of a Resolution accepting the low bid on (OP #7590) from Cemstone Products Company to provide ready mix concrete as needed through March 31, 2013.

10/5/2012: Amend Contract C-35563 (OP 7590) with Cemstone Products Company by increasing the contract amount by \$175,000

Prepared by: Stephanie Malmberg, P.E., 612-673-3365
Paul W. Ogren, P.E., 612-673-2456

Approved by:

Steven A. Kotke, P.E., City Engineer, Director of Public Works

Presenter: Stephanie Malmberg, Professional Engineer

Reviews

Permanent Review Committee (PRC):	NA
Civil Rights Affirmative Action Plan	NA
Policy Review Group (PRG):	NA

Financial Impact

Within Current Budget

Supporting Information

The City of Minneapolis on an annual basis gathers competitive bids and executes contracts for the securing of ready mix concrete for the City's construction and maintenance operations. This action is needed to cover the cost of additional concrete material and equipment required to complete the 2012 construction projects and maintenance activities. This is the second proposed amendment increase to the contract. The funding mechanism in place to address this

contract increase is incorporated in the individual capital project funding and/or the maintenance budgets. The original estimate of quantities was created in the winter of 2011-12 based on the estimated need for ready mix using proposed plans and projects for 2012 (including a contingency amount). During the actual 2012 season, a larger amount of work was requested by internal and external agencies and utilities.