Request for City Council Committee Action
From the Departments of Public Works and Procurement

Date: September 11, 2012
To: Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee
Referral to: Honorable Betsy Hodges, Chair Ways and Means Committee

Subject: Amendment to Contract C-32006 with Huls Bros. Trucking, Inc.
Recommendation:

To authorize proper City officers to execute amendment #1 to contract No. C-32006 with Huls Bros.
Trucking, Inc. for additional $400,000 to continue the hauling and disposal of the treatment residuals from
the City’s Department of Public Works Water Treatment and Distribution Services Division Dewatering
Plant until the end of December 2012 for the revised total contract amount of $1,600,000.00. The original
contract was for the amount of $1,200,000.00.

Previous Directives:
On June 7, 2011, the City Council approved the acceptance of the low bid from Huls Bros. Trucking, Inc.
On July 26, 2011, the City signed a contract with Huls Bros. Trucking, Inc. for the hauling and disposal of

treatment residuals from the new Dewatering Plant in the amount of $1,200,000.00.

Prepared by: Daryoosh Tirandazi, P.E. Water Treatment and Distribution Services

Approved by: Steven A. Kotke, P.E.  City Engineer, Director of Public Works

Financial Impact (Check those that apply)
X _No financial impact - or - Action is within current department budget.
(If checked, go directly to Background/Supporting Information)

__Action requires an appropriation increase to the Capital Budget

__Action requires an appropriation increase to the Operating Budget

____Action provides increased revenue for appropriation increase

____Action requires use of contingency or reserves

___ Other financial impact (Explain):

__Request provided to the Budget Office when provided to the Committee Coordinator

Background/Supporting Information

On July 26, 2011 a contract was made between the City and Huls Bros. Trucking, Inc. to furnish and
deliver all labor, materials, equipment and incidentals necessary to complete the hauling and disposal of
treatment residuals from the new Dewatering Plant on or after July 1, 2011 and continue until December
31, 2012 for the total estimated amount of 1,200,000.00.

The original contract amount was based on an estimated treatment residual production from the new
facility. The relatively dry and hot summer season resulted in increased water demand and an associated
increased amount of treatment residuals needing to be hauled. Further, operation of the new Dewatering
Plant is still being optimized to increase the solids content of the residuals being hauled.

Attachments - None

CC: Gary Warnberg- Procurement




