
Work Plan for Community Engagement (CE) System Improvements & Related NRP Decisions 
Updated September 2007 

 
All dates are target dates 

Exact dates are communicated via each committees’ official agenda (available online typically two to three days prior to a meeting) 
 

Track 1:  Implement Consensus 
Recommendations for Immediate 

Improvements to CE System 

Track 2:  Define Roles and Funding of 
Neighborhood, Community and Cultural 

Organizations as parts of CE System 

Track 3:  Determine the Focus, Funding 
and Governance of NRP Program and 

Action Plan Activities after 2009 

 Committee of the Whole (CW) recommends 
which consensus recommendations to implement 
and gives related staff direction [CW 4/26] 

 

 City Council (CC) approves selected consensus 
recommendations and staff direction [CC 5/11] 

 Assigned staff begins work with internal and 
external stakeholders to implement consensus 
recommendations approved by CC 

 Staff informs the Mayor and the Ways and 
Means/Budget Committee of implementation 
activities related to consensus recommendations 
that might affect the 2008 budget [WM/B 6/25] 

 

 Mayor considers CE elements that may be 
included in recommended 2008 budget, and 
presents recommended budget to CC [CC 8/9?] 

 

 

 Staff continues to work with stakeholders to 
implement consensus recommendations that are 
possible within scope of the 2007 budget 

 
  
 CC considers and adopts 2008 budget, including 

approved CE elements [CC 12/21?] 

 

 
 
 CW recommends charge and membership of 

Task Force and related staff direction [CW 5/10] 

 CC approves three-track work plan [CC 5/11] 

 CC approves charge and membership of CE 
Task Force [CC 5/25] 

 

 CE Task Force begins work and makes regular 
progress reports at CW [CW 5/24, 6/14, 6/28]  
[CC 6/28, 7/19] 

 

 Task Force presents report of preliminary 
recommendations [CW 7/19]  [CW 9/20] and 
circulates report for public comment 

 CE Task Force designs and facilitates community 
engagement process to present and gather 
community feedback about its preliminary 
recommendations [9/24 – 10/19] 

 Task Force considers feedback from community 
engagement process, finalizes recommendations 
and presents its final report to CC [CW 10/18]  
[CW 11/15] 

 

  
 City considers Task Force recommendations as it 

begins development of 2009 budget in 2008 

 
 
 CW recommends background information scope 

and gives related staff direction [CW 5/10]  

 CC approves three-track work plan [CC 5/11] 

 CC approves scope of background information to 
request and related staff direction [CC 5/25] 

 Staff begins work preparing background 
information requested by CC 

 

 

 

 

 

 

 
 Staff completes requested background 

information, presents final report to CC and 
makes information public [CW 10/18] 

 CC convenes policy discussion with joint-powers 
partners to determine the focus, funding and 
governance of NRP after 2009 

 CC and partners jointly frame and adopt 2008 
NRP legislative strategy [CC 12/21?] 

 
Three-Track Process              All dates are target dates 


