
 
 

Request for City Council Committee Action 
From the Departments of Public Works and Procurement 

 
Date:  June 10, 2008 
 
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: Amend Contract No. C-24584 with Ace Electrical Contractors 
 
Recommendation: 

Authorize the proper City Officers to execute an Amendment to Contract C-
24584 with Ace Electrical Contractors Inc. to:  

a. Increase the contract an estimated amount of $ 86,382.94 for a total 
amount of approximately $ 724,782.94. The increase resulted from 
changes to the projects initial design. The funds are available within the 
existing project budget (WTR14-MWW Facilities Improvement). 

b. Extend the contract end date to December 31, 2008 from the originally 
contract end date of June 30, 2008 

 
Previous Directives: 

May 11, 2007 the City Council accepted the bid (OP 6785) from Ace Electrical 
Contractors Inc. for the installation of standby generators for the Minneapolis 
Water Works Pump Station 5  

 
Prepared by:  Charles Huske, P.E., Water Treatment and Distribution Services 
 
Approved by: ____________________________________________ 

Steven A. Kotke, City Engineer, Director of Public Works 

 
Presenters:   Shahin Rezania, Director of Water Treatment and Distribution Services  
 
Reviews 

Permanent Review Committee (PRC): Approval    NA       Date 

Civil Rights Affirmative Action Plan: Approval    NA       Date 

Policy Review Group (PRG): Approval    NA       Date 
 
 
Financial Impact (Check those that apply) 
_X_ No financial impact - or - Action is within current department budget (If checked, go 

directly to Background/Supporting Information) 
       Action requires an appropriation increase to the Capital Budget 
___ Action requires an appropriation increase to the Operating Budget 
       Action provides increased revenue for appropriation increase 
___ Action requires use of contingency or reserves 
   X   Business Plan:   X   Action is within the plan.    ___ Action requires a change to plan. 
___ Other financial impact (Explain):          
___ Request provided to department’s Finance Dept. contact when provided to the 
Committee Coordinator 



 
Community Impact  
 Neighborhood Notification: Not Applicable  
 City Goals: Minneapolis maintains physical infrastructure to ensure a vital and safe city 
 Comprehensive Plan: Not Applicable  
 Zoning Code: Not Applicable 
 
Background/Supporting Information: 
On May 11, 2007 the City Council accepted the bid (OP 6785) from Ace Electrical Contractors 
Inc. for the installation of standby generators for the Minneapolis Water Works Pump Station 5. 
A Contract agreement for $638,400.00 was established.  
 
To allow the project to move forward, the specification and drawings required to bid the 
installation contract for the generators were completed before the actual shop drawing of the 
generators were available. The generators had a long lead-time and were purchased under a 
separate purchase order and were not part of the installation contract.  
 
The consulting engineer used his best estimate, knowledge of equipment and experience with 
installation of similar projects to complete the installation drawing and specification. The project 
progressed and specific information about the generators and associated equipment required 
modifications to the original installation design (i.e. additional costs for trenching, backfill, 
reinforced concrete, conduit and cable). The scope and reason for the changes and the 
associated charges by the contractor have been documented and reviewed by the consulting 
engineer and by City staff. The estimated total changes amount is $ 86,382.94. 
 
Public Works is requesting that the proper City Officers be directed to execute an Amendment 
to Contract with Ace Electrical Contractors Inc. to increase the contract by an estimated amount 
of $ 86,382.94 for an total contract amount of approximately $ 724,782.94. Additionally Public 
Works it is requested that the contract end date is extended beyond the original end date of 
June 30, 2008 to December 31, 2008.  

 


