

February 2012 Draft Redistricting Timeline

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
			1 Redistricting Group 4:45 317 Ch	2	3	4
5	6 Operations Group Meeting 1:00 333 CH	7	8 Redistricting Group 4:00 317 CH	9	10	11
12	13 Operations Group Meeting	14	15 Redistricting Group 4:00 Location TBD	16	17	18
19	20 Operations Group Meeting	21 Redistricting Group	22 Get maps online A.S.A.P., preferably today	23	24	25
26	27	28	29 Public Hearing on First Draft Map			

March 2012 Draft Redistricting Timeline

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
				1 Public Hearing on First Draft Map	2 Redistricting Group Meeting	3
4	5 Operations Group Meeting	6 Operations Group Meeting	7 Redistricting Group Meeting Charter Commission Meeting - No redistricting action anticipated	8	9	10
11	12	13	14	15 Public Hearing on Proposed Maps	16	17
18	19 Public Hearing on Proposed Maps	20 Redist. Group Meeting	21 Operations Group Meeting	22 Redistricting Group Meeting	23	24
25	26 Special Charter Commission Meeting to Approve Ward boundaries	27 Redistricting Group Provides Proposed Plan to Park Board for Review Final Ward Maps and Ward population statistics filed with City Clerk	28	29	30	31

April 2012 Draft Redistricting Timeline

SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
1	2	3 Deadline for City Wards (Approval by Charter Commission and filed with City Clerk)	4 Charter Commission Meeting 4:00 319 CH - No redistricting action anticipated	5	6	7
8	9	10	11 Deadline for PB to get Charter Cmsn comments	12 Redistricting Group Meeting	13	14
15	16 Ops Group Mtg	17 Redistricting Group Meeting	18	19	20	21
22	23	24	25 Special Charter Commission Meeting to approve Park Board Districts	26 Charter Commission Files P.B. maps and Stats with P.B.	27	28
29	30					