



Request for City Council Committee Action from the Department of Public Works

Date: January 28, 2014

To: Honorable Kevin Reich, Chair Transportation & Public Works Committee

Referral: Honorable John Qunicy, Chair Ways and Means/Budget Committee

Subject: **Contract Amendment: Reconstruction of existing Water Main by Fer-Pal Construction USA, LLC**

Recommendation:

Authorize proper City officers to amend contract C-37198 with Fer-Pal Construction USA, LLC by adding \$87,468.00 for a new contract total of \$480,408.00 for reconstruction of existing water main. Funds are available in the current budget . No additional appropriation is needed.. (Does this belong in the subject line?)

Previous Directives:

- July 30, 2013: Passage of a Resolution accepting low bid (OP #7812) from Fer-Pal Construction USA, LLC for Reconstruction of existing water main.

Prepared by: Robert Ervin, Senior Engineer, 612-673-5509

Approved by:

Steven A. Kotke, P.E., City Engineer, Director of Public Works

Presenters: Robert Ervin, Senior Engineer, Water Treatment and Distribution Services

Reviews

- Permanent Review Committee (PRC): Approval NA Date _____
- Civil Rights Approval Approval Date _____
- Policy Review Group (PRG): Approval Date _____

Financial Impact Action is within the Business Plan

Community Impact

- Neighborhood Notification
- City Goals: A safe place to call home – housing, health and safety.

- Comprehensive Plan
- Zoning Code
- Other

Background/Supporting Information

Contract Background

On July 30, 2013, the City Council and Mayor awarded the bid for Reconstruction of existing Water Main to Fer-Pal Construction USA, LLC at a unit price of \$111.00 per foot of lining for the total amount of \$392,940.00. The contract is to perform structural lining of existing water mains at several locations within the City during the 2013 calendar year. After the contract was awarded an additional location was added to the project, 5th Street SE and Malcolm Avenue SE, at 5th Street SE and Malcolm Avenue SE to rehabilitate a deteriorated water main.

prior to the Surly Destination Brewery development and construction. (Why does it need to be added for Surly? Is this okay?)

Recommended Action

Public Works, Water Treatment and Distribution Services recommends adding \$87,468.00 to make the final 2013 payment. This work is funded as part of WTR12 Water Distribution Improvements in the Capital Improvement Program.

Cc: Gary Warnberg, Director, Purchasing

Glen Gerads, Director, Water Treatment and Distribution Services