

2017 ALLEY RESURFACING SCHEDULE

UPDATED 7/12/17

WEATHER PERMITTING

Monday	Tuesday	Wednesday	Thursday	Friday
7-Aug	8-Aug	9-Aug	10-Aug	11-Aug
	ALLEY MILLING	ALLEY MILLING		
	1) QUEEN AVE N~PENN AVE N 34TH AVE~35TH AVE	1) 3RD AVE S~CLINTON AVE 48TH ST E~49TH ST E		
	2) ALDRICH AVE S~LYNDALE AVE S 25TH ST W~26TH ST W	2) 15TH AVE S~BLOOMINGTON AVE 51ST ST E~52ND ST E		
	3) HENNEPIN AVE~GIRARD AVE S 32ND ST W~33RD ST W	3) 15TH AVE S~BLOOMINGTON AVE 52ND ST E~53RD ST E		
	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY

Monday	Tuesday	Wednesday	Thursday	Friday
14-Aug	15-Aug	16-Aug	17-Aug	18-Aug
**THERE MAY BE LIMITED ACCESS TO THE ALLEY DURING THE SWEEPING CLEANING AND SURVEY PROCESS SOME ALLEYS MAY NEED MORE WORK THAN OTHERS, THANK YOU FOR YOUR PATIENCES DURING THESE ACTIVITIES.				
*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	*SWEEPING-CLEANING-SURVEY	

Monday	Tuesday	Wednesday	Thursday	Friday
21-Aug	22-Aug	23-Aug	24-Aug	25-Aug
1) 15TH AVE S ~ BLOOMINGTON AVE 51ST ST E ~ 52ND ST E	1) ALDRICH AVE S ~ LYNDALE AVE S 25TH ST W ~ 26TH ST W	1) 3RD AVE S ~ CLINTON AVE 48TH ST E ~ 49TH ST E	1) VALLEY ST ~ MONROE ST NE 36TH AVE NE ~ 36 1/2 AVE NE	1) BLOOMINGTON AVE ~ 16TH AVE S 35TH ST E ~ 36TH ST E
*SANITATION DAY-- THURS	*SANITATION DAY-- THURS	*SANITATION DAY-- MON	*SANITATION DAY-- TUES	*SANITATION DAY-- THURS
2) 15TH AVE S ~ BLOOMINGTON AVE 52ND ST E ~ 53RD ST E	2) HENNEPIN AVE ~ GIRARD AVE S 32ND ST W ~ 33RD ST W	2) PORTLAND AVE ~ OAKLAND AVE 48TH ST E ~ 49TH ST E	2) QUEEN AVE N ~ PENN AVE N 34TH AVE N ~ 35TH AVE N	
*SANITATION DAY-- THURS	*SANITATION DAY-- WEDS	*SANITATION DAY-- TUES	*SANITATION DAY-- TUES	*SANITATION DAY--

Monday	Tuesday	Wednesday	Thursday	Friday
28-Aug	29-Aug	30-Aug	31-Aug	1-Sep