
 
 

Request for City Council Committee Action 
From the Department of Public Works 

 
 
Date:  February 19th, 2008  
  
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: Minneapolis Fire Station No. 17 Mechanical Upgrades – Change Order No. 1 
 
Recommendation:   
a. The proper City officials are authorized to execute Change Order No. 1 (Final) to Contract 

No. C-24672, with Northern Air Corporation.  The total amount of Change Order No. 1 is 
$8,446.51.  Therefore, the current contract amount of $299,900 would be increased for a 
revised contract amount of $308,346.51.  The construction contingency provided as part of 
the original Project Budget (06200/6800350/FIR02) is adequate for Change Order No. 1 and 
no additional appropriation is required. 

 
Previous Directives: 

• May 25th, 2007: Resolution 2007R-262, Transportation & Public Works Committee 
granted approval of bids for OP# 6796, low bid of Northern Air Corporation in the amount 
of $299,900. 

• The Project (FIR02) has been approved in the 2006 - 2010 Capital Budget Request Process 

 
Prepared by: Paul Miller, Senior Project Manager 673-3603 
 
Approved by: 
  ________________________________________________________ 
  Steven A. Kotke, P.E., City Engineer, Director of Public Works 
 
Presenters: Paul Miller, Sr. Project Manager, Department of Public Works, Property Services 
 
Reviews 

Permanent Review Committee (PRC): Approval     NA      Date 

Civil Rights Affirmative Action Plan  Approval     NA      Date 

Policy Review Group (PRG):     Approval      NA     Date 
 
Financial Impact (Check those that apply) 
_X_ No financial impact - or - Action is within current department budget  (If checked, go 

directly to Background/Supporting Information) 
       Action requires an appropriation increase to the Capital Budget 
___ Action requires an appropriation increase to the Operating Budget 
       Action provides increased revenue for appropriation increase 
___ Action requires use of contingency or reserves 



       Business Plan:    X   Action is within the plan.    ___ Action requires a change to plan. 
___ Other financial impact (Explain):          
___ Request provided to department’s Finance Dept. contact when provided to the 
 Committee Coordinator 
 
Community Impact  
 Neighborhood Notification: Not Applicable  
 City Goals: A SAFE PLACE TO CALL HOME: the city’s infrastructure will be well- 
 maintained, people will feel safe in the city. 
 Comprehensive Plan: Not Applicable  
 Zoning Code: Not Applicable  
 
Background/Supporting Information 
 
Fire Station No. 17, located at 330 East 38th Street, is owned and operated by the City of 
Minneapolis. The current facility was built in 1992 and serves the south central neighborhoods 
of the city.  On May 25, 2007 the City Council and Mayor awarded the bid for Minneapolis Fire 
Station No. 17 Mechanical Upgrades, to Northern Air Corporation for the amount of $299,900. 
 
This Project provides for mechanical upgrades related to the construction of additional living 
quarters and upgraded kitchen accommodations for the staff at Station No. 17.  A construction 
contingency was included in the original budget to provide for plan revisions, unforeseen 
conditions, and changes that would typically occur in projects of this type but are not in the 
original scope of work in the Contract.   
 
The additional work in this instance consists of providing isolation valves for hydronic heating 
pipe systems, insulation panels related to commercial kitchen equipment, and an additional 
exhaust duct for ventilation improvements.   
 
The Construction contingency provided as part of the original Project Budget 
(06200/6800350/FIR02) approved by City Council in September 2006 is adequate for Change 
Order No. 1 (Final), therefore no additional appropriation is required.   
 
 


